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Request Proj./Actual | Phase | Request Proj./Actual | Phase Il Deployment

PSAP Date Phase | Phase | * | Solution | Date Phase |l | Phase Il * | Solution Status
Amelia County 3/22/2002 NCAS 5/31/02-Working to deploy NCAS solution
Bedford County 6/14/2000 NCAS 5/31/02-Ordering trunks
Botetourt County 1/17/2002 NCAS PSAP equipment will not be ready till 1/03
Charles City County 10/16/2001 N/A No sites at this time.
Charlottesville/Ablemarle 7/13/1999 2/5/2002 NCAS 6/21/2001 Implemented - Phase | - NCAS February 5, 2002
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase | - NCAS August, 2001
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 Implemented - Phase | - NCAS April 10, 2002
Clarke County 8/1/2001 4/29/2002 NCAS Implemented - Phase | - NCAS April 29, 2002
Colonial Heights, City of 3/4/2002 NCAS 5/31/02 Left message for a PSAP update
Covington, City of 5/1/2002 5/6/02 Called PSAP - no tower sites at this time
Danville, City of 2/22/2001 Proj 6/2002 CAS 5/31/02-Trunks converted to ss7-Phase | projected 6/2002
Dinwiddie County 10/16/2001 NCAS 5/29/02-Denise Absher-PSAP under construction-Won't be ready until late summer
Emporia, City of 9/17/2001 Proj 6/2002 | NCAS 5/31/02-Trunks installed. Received call routing from PSAP. Projected June deployment
Fluvanna County 4/1/2002 5/1/02 Phase | request received by E911 Specialist
Franklin, City of 8/30/2001 Proj 6/2002 | NCAS 5/31/02-Trunks ordered. Projected June deployment.
Frederick County 7/12/2001 4/26/2002 NCAS Implemented - Phase | NCAS April 26, 2002
Fredericksburg, City of 3/29/2002 5/31/02 order trunks 6/02
Gloucester County 10/3/2001 NCAS 5/31/02 Left message for status update.. Stand Alone ALI PSAP plans to be ready 7/02.
Goochland County 3/20/2002 Proj 7/2002 | NCAS 5/31/02-Trunks ordered. Projected July deployment.
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 Implemented - Phase | NCAS August, 2001
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase | NCAS March 26, 2002
Harrisonburg 5/1/1999 2/5/2002 NCAS Implemented - Phase | NCAS February 5, 2002
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 Implemented - Phase | NCAS March 20, 2002
Hopewell, City of 7/26/2001 Proj 6/2002 | NCAS 5/31/02-Trunks installed. Began testing. ALI steering issue w/ Verizon.
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase | NCAS March 21, 2002
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 Implemented - Phase | NCAS 2/13/02
Louisa County 12/4/2001 NCAS 5/31/02-Left message for status update.
Lunenburg County 1/9/2002 NCAS No sites at this time.
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/26/2001 Implemented - Phase | CAS
Martinsville/Henry County 9/1/2000 8/15/2001 CAS 9/17/2001 Implemented - Phase | CAS
Mecklenburg County 12/3/2001 NCAS 5/2/02-PSAP won't be ready until September 1, 2002
Montgomery County 3/8/2001 Proj 7/2002 NCAS Working with Intrado to implement with NCAS solution
New Kent County 9/17/2001 NCAS 5/31/02-Per Sgt. Gardner, PSAP won't be ready for several months.
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase | NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase | NCAS August, 2001
Northampton/Accomack 11/27/2000 3/14/2002 NCAS 9/25/2001 Implemented - Phase | NCAS 3/14/02
Nottoway County 2/25/2002 NCAS 5/31/02-Order trunks 6/1/02
Orange County 8/17/2001 Proj 6/2002 | NCAS 5/31/02 Testing underway. Display issue.
Petersburg, City of 10/10/2001 Proj 7/2002 | NCAS 5/31/02-Per PSAP, looking at a July deployment.
Pittsylvania County 2/6/2001 NCAS 4/4/2002 Working with Intrado to implement with NCAS solution
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase | NCAS August, 2001
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase | NCAS 4/11/02
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Pulaski County 7/3/2001 NCAS Working with Intrado to implement with NCAS solution

Prince George County 12/10/2001 NCAS 5/31- Left message for PSAP update.

Radford, City of 9/25/2001 Proj 7/2002 | NCAS 5/31/02-Trunks ordered. Projected deployment 7/2002

Richmond, City of 7/1/2000 Proj 6/2002 | NCAS 9/6/2001 Display issues-Waiting on contact from PSAP to resolve

Roanoke, City of 1/16/2001 Proj 6/2002 | NCAS Original letter sent 2001 not received - copy received - trunk order placed
Roanoke County 2/2/2001 Proj 6/2002 | NCAS Original letter sent 2/2/01 not received - received copy - trunk order placed
Rockbridge County 3/29/2000 Proj 7/2002 | NCAS 5/23/2002 5/31/02-Trunks ordered

Salem, City of 11/30/2000 Proj 6/2002 | NCAS 3/6/2002 3/3/2002 Original letter sent 2000 not received - second ltr sent 12/17/01 - trunks order placed
Smyth County 4/18/2002 NCAS Called to acknowledge receipt of letter 4/18/02

Southampton County 11/15/2001 NCAS 5/31/02-Per LT. Gentry, PSAP not ready. Hoping to be up and running 7/2002
Stafford County 9/21/2001 NCAS 4/1/2003 No sites at this time.

Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase | NCAS August, 2001

Surry County 11/16/2001 N/A Contacted PSAP to state no sites at this time

Sussex County 12/3/2001 NCAS 5/31/02-Won't be ready until the end of the year.

Vinton, Town of 5/23/2002 NCAS PSAP not ready until 1/1/03

Virginia Beach, City of 1999 8/1/2000 NCAS Implemented - Phase | NCAS August, 2001

Warren County 11/19/2001 Proj 6/2002 | NCAS By 12/1/02 Trunks installed 3/1/02 . Porjected deployment 6/2002

Washington County 1/4/2002 NCAS Working with Intrado for NCAS Solution

West Point, City of (King William) 1/24/2002 NCAS Acknowledged receipt of Letter

Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase | NCAS 2/13/02

Winchester, City of 9/13/2001 Proj 6/2002 | NCAS 5/31/02-Projected 6/2002 deployment

York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase | NCAS August, 2001
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